DriverPass

Diagram key

- 🟣 Individual (Project Lead) + Stakeholders
- 🟢 Group (1-3)
- 🔵 Team 3
- 🟠 Launch Preparation

Time markers and milestones

Drag shapes into your chart and adjust the length to communicate the time allotted for each task.

	January				February			
	Week 1	Week 2	Week 3	Week 4	Week 1	Week 2	Week 3	Week 4
Kickoff & User Insights	🟢							
Research Deep Dive		🟣						
Vision Board (Draft)				🟣				
Protype Test Drive				🟢				
Revision/Test Run					🟣			
Development Miliestone					🔵			
Revision/ Additional Test Run								
Pre-launch Test						🟢		
Final Polish							🟠	